COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2012

ESTI MATE SUMVARY 15: 52: 26
CONTI D C16664 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 16664- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI VE ALLOW 90 WORK DAYS
SH 133 MOCLURE PASS ROCKFALL PERCENT TI ME: 30.00 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STA 133A-035
SH 133 MOCLURE PASS ROCKFALL
NAMVE OF RQAD: 133A
PRQJECT OOUNTI ES: GUNNI SON Pl TKI N
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 12/ 01/ 2012 DATE TI ME STARTED 09/ 17/2012
117 MEEKER STREET DATE LET 07/ 26/ 2012 DATE WORK BEGAN 09/ 17/ 2012
DATE AWARDED 08/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 04/ 2012 DATE ACCEPTED
DELTA CO 81416 970 870-8774 DATE NOTI CE TO PROCEED 09/ 17/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3, 275,6369. 12 PARTI Cl PATI NG $ 319, 365. 76 $ 152, 593. 60
AWARD PROJECT AM: $ 2,044, 109. 82 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9. 75% TOTAL EARNI NGS 319, 365. 76 152, 593. 60
FUNDS AVAI LABLE: $  2,956,003.36 STOCKPI LED MATERI ALS 339, 555. 96 251,911.96
GROSS EARNI NGS 658, 921. 72 404, 505. 56
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,872.75 -3,227.27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 652, 048. 97 401, 278. 29
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 652, 048. 97 401, 278. 29
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 401, 278. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16664- BI D ESTI MATE RUN 12/ 06/ 2012
PRQIECT: STA 133A-035 ESTI MATE NO 0003 15: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 MP 44-45 Mtigation Site

0005 202-01140 Renoval of Guardrail Type 4 100. 000 100. 000
LF 0. 000 0. 00
17. 25000 100. 000 1, 725. 00
0010 203- 00000 Uncl assi fied Excavation 11, 348. 000 2,132. 000
cY 9, 216. 000 52,992. 00
5. 75000 11, 348. 000 65, 251. 00
0015 203-01510 Backhoe 40. 000 3.500
HOUR 36. 000 3,519. 00
97. 75000 39. 500 3,861.13
0020 203-01582 Truck (Dunp) 40. 000 4. 000
HOUR 0. 000 0. 00
103. 50000 4. 000 414. 00
0025 203-01594 Conbi nati on Loader 100. 000 46. 750
HOUR 8. 000 874.00
109. 25000 54. 750 5,981. 44
0030 203-02300 Rock Scal er 1, 200. 000 995. 250
HOUR 32. 000 1, 840. 00
57.50000 1, 027. 250 59, 066. 88
0035 203-02330 Labor er 50. 000 14. 000
HOUR 14. 000 579. 60
41. 40000 28. 000 1, 159. 20
0040 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0045 211-01115 Rock Rei nforcenent (Nunber 10) 1, 100. 000 0. 000
LF 0. 000 0. 00
96. 86000 0. 000 0. 00
0045 MATERI AL ALLOMNCE Thr eadbar and har dwar e 0. 000
LF 1, 099. 999 10, 064. 00
9. 14910 1, 099. 999 10, 064. 00
0050 211-02116 Rock Dowel 1, 250. 000 0. 000
LF 0. 000 0. 00

19. 91000 0. 000 0. 00



CONTI D: C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16664- BI D ESTI MATE RUN
PRQIECT: STA 133A-035 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 44-45 Mtigation Site
0050 MATERI AL ALLOMANCE Thr eadbar and har dwar e 0. 000
LF 1, 250. 000 6, 684. 00
5. 34720 1, 250. 000 6, 684. 00
0055 606-00716 Quardrail Type 7 (Style CA) (Special) 200. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0060 606-01370 Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 656. 00000 0. 000 0. 00
0065 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0.00
2, 604. 00000 0. 000 0. 00
0070 607-55040 Mesh Anchor 198. 000 0. 000
EACH 43. 000 10, 449. 00
243. 00000 43. 000 10, 449. 00
0070 MATERI AL ALLOMNCE Thr eadbar and har dwar e 0. 000
EACH 155. 000 5, 280. 96
34. 07070 155. 000 5, 280. 96
0075 607-55050 Mesh Anchor (Speci al) 181. 000 0. 000
EACH 0. 000 0. 00
413. 00000 0. 000 0. 00
0075 MATERI AL ALLOMNCE Thr eadbar and har dwar e 0. 000
EACH 181. 000 26, 948. 00
148. 88400 181. 000 26, 948. 00
0080 607-55103 Cabl e Net (Special) 262, 625. 000 0. 000
SF 0. 000 0. 00
3. 66000 0. 000 0. 00
0080 MATERI AL ALLOMANCE Cabl e Net (Spec) 40, 499. 988
SF 0. 000 0. 00
2. 16405 40, 499. 988 87, 644. 00
0080 MATERI AL ALLOMANCE Mesh and I nci dent al 0. 000
SF 81, 174. 000 202, 935. 00
2. 50000 81, 174. 000 202, 935. 00



CONTI D C16664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16664- BI D ESTI MATE RUN 12/ 06/ 2012
PRQJECT: STA 133A-035 ESTI MATE NO 0003 15: 52: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 44-45 Mtigation Site
0085 626- 00000 *Mobi | i zat i on 1. 000 0. 190
LS 0. 189 45,017.91
238, 190. 00000 0. 379 90, 274. 01
0090 630-00000  *Fl aggi ng 2, 600. 000 693. 750
HOUR 572. 250 13, 819. 84
24.15000 1, 266. 000 30, 573. 90
0095 630- 00007 *Traffic Control |nspection 80. 000 22.000
DAY 16. 000 1, 840. 00
115. 00000 38. 000 4,370. 00
0100 630-00012 *Traffic Control Managenent 90. 000 25. 000
DAY 19. 000 13, 319. 00
701. 00000 44. 000 30, 844. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 13. 500
EACH 0. 000 0. 00
57.50000 13. 500 776. 25
0115 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0. 00
0120 630-80344 *Construction Traffic Sign (Special) 82. 000 41. 000
SF 0. 000 0. 00
12. 65000 41. 000 518. 65
0125 630- 80359 *Portabl e Message Sign Panel 530. 000 141. 000
DAY 90. 000 2,794.50
31. 05000 231. 000 7,172.55
0130 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
3. 45000 100. 000 345. 00
0135 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Terporary) EACH 0. 000 0. 00
14, 375. 00000 0. 000 0. 00



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16664- Bl D ESTI MATE RUN 12/ 06/ 2012
PRQIECT: STA 133A-035 ESTI MATE NO 0003 15: 52: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 WP 44-45 Mtigation Site
0140 641-10070 Shot crete Scul pting 387. 000 0. 000
SY 0. 000 0. 00
383. 46000 0. 000 0. 00
0145 700- 70002 F/ A ANTI Cl PATED CMO 900, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,168,914.32 % 398,956.81 % 652, 337. 97
CAT NO0201 WP 48.6 Mtigation Site
0165 203-02300 Rock Scal er 160. 000 0. 000
HOUR 96. 500 5,548.75
57. 50000 96. 500 5,548.75
0170 607-55050  Mesh Anchor (Special) 28.000 0. 000
EACH 0. 000 0. 00
413. 00000 0. 000 0. 00
0175 607-55103 Cabl e Net (Special) 23, 130. 000 0. 000
SF 0. 000 0. 00
3. 66000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 105, 419.80 $ 5,548.75 % 5,548.75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TENMS
0180 620-00001 Field Ofice (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
16, 100. 00000 0. 000 0. 00
0185 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 035. 00000 1. 000 1, 035. 00
CAT 0400 CURRENT AMT $ 1,035.00 % 0.00 % 1, 035. 00

PRQJIECT TOTAL CURRENT AMI $ 3,275,369.12$

404, 505. 56 $ 658, 921. 72



